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VIA EMAIL AND FEDERAL EXPRESS ECEI Vig
Gwendolyn S. Massenburg L3 0 2006
U.S. Environmental Protection Agency - Region 5
Remedial Response Branch REMEDIAL RESPONSE BR. 2
77 West Jackson Boulevard, SR-6J '

Chicago, IL 60604-3590

Thomas C. Nash

Office of Regional Counsel

U.S. Environmental Protection Agency - Region 5
77 West Jackson Boulevard

Chicago, IL 60604-3590

Re: Request For Extension Of Time To Respond to U.S. EPA Notice of Deficiencies and
Comments to the Draft Remedial Investigation/Feasibility Study Report, Revision 1 (July

2003) - Chemical Recovery Systems (CRS), Inc. Site
Dear Ms. Massenburg and Mr. Nash:

On November 3, 2005, the Chemical Recovery Systems, Inc. Site Group (the “Group”) received
via email and certified mail U.S. EPA's Notice of Deficiencies and Comments for the Remedial
Investigation/Feasibility Study Report, Revision 1 (July 2005). Pursuant to the Administrative Order on
Consent, the Group is required to address these comments by amending and submitting to U.S. EPA a
revised RI/FS Report within 30 days of receiving U.S. EPA's comments (i.e. by December 2, 2005) or in
accordance with an alternate EPA-approved schedule.

U.S. EPA approved the Group’s proposed schedule on December 2, 2005. This schedule included
a conference call that took place on January 4, 2006 with U.S. EPA to discuss the Group’s proposed
revision to the RUFS. U.S. EPA was unable to include its toxicologist on the January 4™ call so issues in
that area were tabled for a subsequent call. For various reasons, U.S. EPA was unable to propose a
follow-up call until the week of February 6, 2006. As a result, the February 6, 2006 deadline in the EPA-
approved schedule for submitting the revised RI/FS will have to be extended.
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The CRS Site Group formally requests that U.S. EPA approve a revised schedule that includes the
same period of time between our telephone conference with U.S. EPA and the deadline for submission of
deliverables approved previously. The scheduled milestones are: (1) the February 10, 2006 telephone
conference with U.S. EPA; and (2) the March 14, 2006 deadline for submitting the revised RI/FS to U.S.
EPA. Please respond by letter or email with your written approval on or before February 6, 2006.

As we have discussed, this schedule is predicated on the belief that the telephone conference will
not generate significant new issues that we are not prepared to address. If such issues arise, the CRS Site
Group will be back to request additional time and it is our understanding based on discussions with Tom
Nash that reasonable extension requests will continue to be granted.

If you would like to discuss this matter, please contact me at your earliest convenience.

Sincerely,

/
/ghalrpers n} CRS Site Group

cc: CRS Site Technical Committee
Peter Gelman, Parsons



